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MEMORANDUM  
 

Date: October 23, 2014 Project #: 17679.0 

To: Proposed Technical Advisory Committee and Project Advisory Committee 

Project: Gilliam County Transportation System Plan (TSP) 

Subject: Meeting Schedule, Deliverables Summary, and Roles/Responsibilities 

 

The purpose of this memorandum is to provide you with an overview of the Gilliam County 

Transportation System Plan (TSP) project process, including the anticipated deliverables and 

meetings, and roles and responsibilities of the project team that you have been invited to participate 

in. By participating in the TSP update process, you will have the opportunity to influence the future of 

the County’s transportation system by providing your input about important County issues and future 

transportation alternatives identified during the update process. 

The project will result in an update of the Gilliam County TSP. This undertaking will include a 

combination of:  

 technical analysis to be provided by the consultant team1; 

 project oversight by county staff and the Oregon Department of Transportation (ODOT) 

Contract Project Manager (PM);  

 guidance from the Technical Advisory Committee (TAC) and Project Advisory Committee 

(PAC); and, 

 interaction with the public through various forums.  

The Draft TSP is scheduled to be complete in June 2015 with the adoption process extending through 

September 2015.  

PROJECT OVERVIEW 

Gilliam County last updated its TSP in 1999. This project will review the 1999 TSP, prepare a complete 

update to the County TSP, and take it through the adoption process. The updated TSP will support the 

County’s implementation of its Comprehensive Plan by developing a transportation system for all 

modes that will support planned residential, commercial, and industrial growth. The updated TSP will 

also provide an updated priority project list with project costs and a funding plan. The updated TSP 

must be in compliance with Statewide Planning Goal 12, the Transportation Planning Rule (TPR), and 

                                                        

1
 Kittelson & Associates, Inc. (KAI), Tenneson Engineering Corporation (TEC), and Browne Consulting, LLC (BC) 
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the Oregon Highway Plan. The planning horizon is 2035 to provide consistency with other regional 

planning efforts.  

OVERVIEW OF DELIVERABLES & MEETINGS 

The project process includes producing a series of technical memorandums, which set the foundation 

for the draft TSP. The initial technical memorandums provide the building blocks for the project 

covering topics such as goals and objectives, existing policies, and existing transportation system 

conditions. The technical documents and analysis progress to evaluating and documenting future 

conditions as well as developing alternatives to serve projected population and employment. These 

technical memorandums will be prepared in coordination with the joint TAC/PAC meetings and public 

open houses. These interactions will help guide the development of the plan, build consensus, and 

support adoption by Gilliam County and the cities of Arlington and Condon. The general chronology of 

activities is summarized below.  

 Methodology Memorandum  

 Technical Memorandum #1 – Existing Plans, Policies, and Funding Review 

 Technical Memorandum #2 – Goals, Objectives and Evaluation Criteria 

 Technical Memorandum #3 –  Existing Conditions Inventory and Analysis  

o TAC/PAC Meeting #1 

o Public Presentation #1 

o Virtual Open House #1 

 Technical Memorandum #4 – Future No-Build System Conditions 

 Technical Memorandum #5 – Alternatives Analysis 

o TAC/PAC Meeting #2 

o Public Presentation #2 

o Virtual Open House #2 

 Technical Memorandum #6 – Preferred and Cost-Constrained Alternatives 

o TAC/PAC Meeting #3 

 Draft TSP, Implementing Ordinances and Findings 

o TAC/PAC Meeting #4 

 Revised Draft TSP, Implementing Ordinances and Findings  

o Joint Cities and Gilliam County Planning Commission Hearing 

o Joint City Councils and Gilliam County Board of Commissioners Hearing 

 Final Updated Gilliam County TSP  
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MEETING SCHEDULE 

A proposed meeting schedule is summarized in Table 1. For each meeting, the date and time, key 

deliverables to be discussed, and the consultant team members who will be in attendance is listed. 

The schedule of joint TAC/PAC meetings will be finalized based on input at the TAC/PAC Meeting #1.  

TAC and PAC members are asked to notify the City and the consultant team of potential conflicts 

based on the proposed schedule.  

Table 1 Gilliam County TSP Meeting Schedule 

Meeting Date, Time, & Location Deliverables Consultants 

TAC/PAC #1 
December 3, 2014,  
3:00 – 5:00 p.m. 
Condon, Oregon 

 Project Website  

 Draft Technical Memo #1 

 Draft Technical Memo #2 

 Draft Technical Memo #3 

KAI, TEC, BC 

Public Presentation #1 
December 3, 2014,  
6:00 – 7:00 p.m. 
Condon, Oregon 

 Virtual Open House  KAI, TEC, BC 

TAC/PAC #2 
March 18, 2015,  
3:00 – 5:00 p.m. 
Arlington, Oregon 

 Draft Technical Memo #4 

 Draft Technical Memo #5 
KAI, BC 

Public Presentation #2 
March 18, 2015,  
6:00 – 7:00 p.m. 
Arlington, Oregon 

 Virtual Open House  KAI, BC 

TAC/PAC #3 
May 6, 2015,  
3:00 – 5:00 p.m. 
Condon, Oregon 

 Draft Technical Memo #6 KAI 

TAC/PAC #4 
June 17, 2015,  
3:00 – 5:00 p.m. 
Arlington, Oregon 

 Draft TSP, Implementing 
Ordinances and Findings 

KAI 

Joint Cities and Gilliam 
County Planning 
Commission Hearing 

July 15, 2015 
Time TBD 
County Courthouse, 
Condon, Oregon 

 Final TSP, Implementing 
Ordinances, and Findings 

KAI, TEC 

Joint City Councils and 
Gilliam County Board of 
Commissioners Hearing 

July 15, 2015 
Time TBD 
County Courthouse, 
Condon, Oregon 

 Final TSP, Implementing 
Ordinances, and Findings 

KAI, TEC 

PROJECT WEBSITE 

KAI has developed a public website that provides access to a project meeting schedule, draft and final 

technical memorandums, the draft and final TSP, and will provide a forum for gathering public input 

on the project. Throughout the course of the project, we will have two Virtual Open Houses, which 
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will coincide with the Public Presentations. These Virtual Open Houses will be accessed via this 

website. 

http://gilliamcountytsp.com/ 

ROLES & RESPONSIBILITIES  

In order to accomplish a Draft Updated TSP by June 2015, adherence to the schedule will be 

important. We have identified a review process for the technical memorandums and draft TSP 

reports, commencing approximately two weeks prior to each TAC/PAC meeting. This approach has 

been developed to provide sufficient opportunity for committee members to review future draft 

reports prior to the meetings, within the bounds of the contract timeline.  

The technical memorandum and draft TSP chapters review process is summarized in Table 2: 

Table 2 Proposed TSP Report Review Process 

Approximate 
Week in Month 

Mon Tues Wed Thu Fri 

1 

Consultant provides 
draft document to 
County and ODOT 

PM 

  

County and ODOT 
PM provide 

comments on the 
draft document to 

Consultant 

 

2   
Consultant provides 
draft document to 

TAC and PAC 
  

3   

Joint TAC/PAC 
Meetings 

Consultant provides 
overview of draft 
reports and leads 
discussion on key 

issues and decisions 

  

4  

TAC and PAC written 
comments due to 

County 

 

  

County provides 
written summary of 

TAC and PAC 
comments to 

Consultant Team 

5   

Consultant Team 
delivers Final 

Technical 
Memorandum or 

Draft TSP 

  

 

An outline of responsibilities for each project team member is provided below to clarify the expected 

contributions from each member:  

County and ODOT Project Managers 

 Attend joint TAC/PAC meetings  

 Complete initial review of draft materials 

http://gilliamcountytsp.com/
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 Provide summary of TAC and PAC comments (County Responsibility) 

 Attend Public Workshops 

 Help facilitate Public Workshops (County Responsibility) 

TAC & PAC Members 

 Attend joint TAC/PAC meetings 

 Review draft reports prior to joint TAC/PAC meetings 

 Provide written comments to the County by Tuesday following the meeting 

 Attendance at Public Workshops (optional) 

Consultant Team 

 Attend joint TAC/PAC meetings 

 Provide draft reports to the County and ODOT PMs and the TAC and PAC with adequate time 
for review  

 Consult with ODOT on technical analysis methodology 

 Attend and facilitate Public Workshops 

 Provide final reports, incorporating summarized comments from the TAC, PAC and input from 
the Public Workshops  

We look forward to discussing this memorandum at our first meeting on December 3, 2014. If you 

have any questions in advance of our meeting regarding the proposed project sequence, meeting 

schedule, deliverable review schedule or committee roles and responsibilities described above, 

please do not hesitate to contact any of the following members of the consultant team: 

 Marc Butorac, the consultant team project manager at 503-288-5230 or by email 
mbutorac@kittelson.com;  

 Casey Bergh, the consultant team deputy project manager, at 541-312-8300 or by email at 
cbergh@kittelson.com; or 

 Ashleigh Griffin, the consultant team lead analyst, at 541-312-8300 or by email at 
agriffin@kittelson.com.  

Alternatively, you may contact the Gilliam County project manager, Susie Anderson at 541-384-2381 

or by email at susie.anderson@go.gilliam.or.us, or the ODOT project manager, Michael Duncan at 

541-388-6046 or by email at Michael.W.Duncan@odot.state.or.us.  
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